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1. Turbidity Control Structure observed being demobilized. 

 

 

2. Turbidity Control Structure observed being demobilized. 
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3. Turbidity Control Structure observed being demobilized. 

 

 

4. Turbidity Control Structure observed being demobilized. 
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5. Talmadge Creek: demobilizing of bypass discharge near MP1.6. 

 

 

6.  Talmadge Creek: weir structure near MP1.6. 
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7.  Talmadge Creek: timber mats removed and restoration work near 
MP1.75.  

 

8.  Talmadge Creek: timber mats removed and restoration work near 
MP1.75. 
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9.  Temperature effects study. 

 

 

10. South of A Drive RDB overbank sheen observed. 
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11. South of A Drive RDB overbank sheen observed. 

 

 

12.  South of A Drive RDB overbank sheen observed. 
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13. Confluence diversion outfall dewatered.  

 

 

14. Confluence observed water quality monitoring.  
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15. Confluence: observed crew removing snare boom and sediment curtain from 
creek portion of Confluence.  

 

16. Confluence: observed backfill and excavation work around first diversion box.  
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17. Confluence: observed excavation around the first diversion box.  

 

 

18. Confluence: observed the removal of the first diversion box.  
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19. Confluence: observed the removal of the first diversion box.  

 

 

20. Confluence: observed the removal of the first diversion box. 
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21. Confluence: observed removal of the diversion structure.  

 

 

22. Confluence: observed the removal of the first diversion box. 

 



Wednesday, March 7, 2012 Photo Log  

 

23. Confluence: observed removal of the diversion structure culvert that connected 
the two boxes.  

 

24. Confluence: observed removal of the diversion structure culvert that connected 
the two boxes. 
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25. Confluence: observed removal of the diversion structure.  

 

 

26. Confluence: removal of the diversion structure. 
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27. Confluence: during the removal of the diversion structure crews cleared the 
excavation prior to sampling.  

 

28. Confluence: observed sampling of the excavation prior to restoration. 
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29. Confluence: observed restoration of cleared area.  

 

 

30. Confluence: excavation and removal of the diversion structure. 
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31. Confluence: excavation and removal of the diversion structure.  

 

 

32. Confluence: excavation and removal of the diversion structure. 
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33. Confluence: sheen observed during excavation and removal of the diversion 
structure.  

 

34. Confluence: excavation and removal of the diversion structure. 
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35. Confluence: Vac‐truck observed at Frac‐Tanks.  

 

 

36. Frac‐City offloading at pole barn. 
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37. . Frac‐City observed crews decontaminating diversion box. 

 

 

38. Frac‐City Soil Cell A. 

 


